

Initial project planning

Date	05 JULY 2026
Team ID	XXXXX
Project Name	A Comprehensive Measure of Well-Being
Maximum marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story points	priority	Team Member	Sprint Start	Sprint End
Sprint-1	Environment Setup	USN-1	As a developer, I want to set up the project folder structure and install the required libraries for the HDI prediction system.	2	high	Peruri Sai Harshitha	30/06/26	30/06/26
Sprint-1	Dataset Understanding	USN-2	As a data analyst, I want to load and understand the HDI dataset so that I can identify important features for prediction.	2	high	Peruri Sai Harshitha	30/06/26	01/07/26
Sprint-2	Data Preprocessing	USN-3	As a machine learning developer, I want to clean the dataset, handle missing values, and prepare the data for model training.	3	high	Peruri Sai Harshitha	01/07/26	02/07/26
Sprint-2	Model Development	USN-4	As a developer, I want to train a Linear Regression model using HDI indicators to predict the Human Development Index accurately.	3	high	Peruri Sai Harshitha	02/07/26	02/07/26

Sprint-3	Predictio n Module	USN-5	As a user, I want to enter Life Expectancy, Education, and GNI values and receive an instant HDI prediction.	3	high	Peruri Sai Harshitha	02/07/26	03/07/26
Sprint-3	Flask	USN-6	As a developer, I want to	2	high	Peruri Sai Harshitha	03/07/26	04/07/26

	Backend		integrate the trained ML model with a Flask backend to process prediction requests.			Peruri Sai Harshitha	6	26
Sprint-4	Dashboa rd & Visualiza tion	USN-7	As a user, I want to view prediction results with charts and visual insights for better understanding.	2	med ium	Peruri Sai Harshitha	03/07/26	04/07/26
Sprint-4	Testing & Deploy ment	USN-8	As a developer, I want to test the application and deploy the final HDI prediction system successfully.	2	high	Peruri Sai Harshitha	04/07/26	05/07/26